
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:07 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 639 Date: 07-Sep-2012 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 95

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•I went straight to the field this morning to observe the micropile drilling for Hinge KE Hinge Tie -down
foundation. They have 3 pile finished as of this morning and they started on the 4th one, E1, W2, E3.
Thanh Le observed the field work for the rest of the day here.
•Email review continues
•0900 hrs OBG Staff meeting
•Eric Blue called me to request an expedited review of RFI 3023 – Cold Vulcanization of neoprene to 
steel. I place the RFI on Aaron Prchlik’s (METS) chair for him to review.

I took 3 hours of Furlough Leave today.

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

HILLSIDE DRILLING INC.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HILLSIDE DRILLING INC.

APP Phaylat ChanthaSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Randall HickmanSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Juan AmbrizSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP Alfonso AlfaroSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM Jason StewardOperator 8.00 2.00 0.00 10.00

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

AMERICAN BRIDGE/FLUOR, A JV
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